

PROPOSED WEBSITE STRUCTURE & TIMELINE

JW Pencraft Solutions Limited

1. Overview

This document outlines the proposed website structure and indicative timeline based on the shared website brief. The objective is to ensure clarity on the site direction before proceeding to full execution.

2. Proposed Website Structure

Main Navigation Pages

Home

- Company positioning and value proposition
- Overview of key services
- Credibility elements (clients, testimonials)
- Clear calls to action (inquiries and contact)

About

- Company background and purpose
- Vision, mission, and core values
- Unique value proposition

Services

- A single Services overview page
- Services presented as expandable cards for ease of navigation
- Each service card highlights:
 - Service summary
 - Key focus areas
 - Clear call to action

Team

- Leadership and key team members
- Professional role-based profiles

Clients

- Featured clients
- Testimonials and credibility highlights

Insights

- Articles and professional insights
- Thought leadership content organized by category

Contact

- Inquiry/contact form
- Contact details
- WhatsApp chat integration

3. Key Functional Features

- Fully responsive (mobile, tablet, desktop)
- Clean, modern, corporate design
- Blog/content management functionality
- Inquiry and contact forms
- Social media integration
- Secure and optimized deployment

4. Proposed Timeline

Week 1

- Final alignment on website structure
- Content organization and flow confirmation

Weeks 2–3

- Core page layout and development
- Implementation of main navigation pages

Week 4

- Services section implementation
- Insights/blog setup
- Contact and inquiry forms

Week 5

- Testing across devices
- Content review and revisions
- Performance optimization

Week 6

- Final refinements
- Deployment
- Handover and basic guidance

Estimated duration: 6 weeks, subject to timely feedback and approvals.

5. Next Step

Once the structure and timeline above are confirmed, a formal proposal will be prepared outlining the detailed scope, deliverables, and commercial terms.